

Project Start	JAN 03		Early Bar
Project Finish	NOV 09		Planned Dates Bar
Data Date	MAY 02		Progress Bar
Run Date	MAR 25		Critical Activity

CLIN

Pharmaceutical Laboratories, Inc.
 Clinical Research and Development
 Current vs Planned Grouped by Resp

Sheet 1 of 7



Activity ID	Planned Start	Planned Finish	Early Start	Early Finish	E J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J																											
					Gantt Chart Area																											
OCT 01					OCT 01																											
A2032	NOV 28	MAY 02	OCT 06	JAN 25																												
A2033	DEC 12	MAY 31	OCT 16	FEB 14																												
DEC 01					DEC 01																											
A1082	APR 26	JUL 20	DEC 20	FEB 19																												
A2056	MAR 02	JUN 28	DEC 11	MAR 06																												
APR 01					APR 01																											
A2082	SEP 01	NOV 24	APR 21	JUN 20																												

Activity ID	Planned Start	Planned Finish	Early Start	Early Finish	E J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J																									
Data Coordination					Data Coordination																									
JAN 01					JAN 01																									
A1040	MAY 10	JUN 07	JAN 17A	FEB 12A	▲▼ Design/Create Database																									
FEB 01					FEB 01																									
A1042	JUN 08	JUL 06	FEB 12A	MAR 11A	▲▼ Create Data Entry Program																									
MAR 01					MAR 01																									
A1052	JUL 07	AUG 03	MAR 14A	APR 08A	▲▼ Program Patient Data Edits																									
JUN 01					JUN 01																									
A1050	AUG 18	FEB 06	JUN 26	OCT 24	▲▼ Data Entry/Verification																									
AUG 01					AUG 01																									
A1054	OCT 14	FEB 13	AUG 06	OCT 29	▲▼ Produce Edits																									
A1058	NOV 04	MAR 07	AUG 21	NOV 13	▲▼ Correct Database																									
A2042	OCT 14	NOV 10	AUG 16	SEP 25	▲▼ Create Database and Data Entry Program																									
OCT 01					OCT 01																									
A2050	DEC 27	JUN 14	OCT 26	FEB 25	▲▼ Data Entry/Verification																									
A2052	NOV 11	DEC 09	OCT 31A	OCT 21	▲▼ Program Patient Data Edits																									
NOV 01					NOV 01																									
A1060	MAR 08	MAR 28	NOV 14	NOV 29	▲▼ Validity Review/Release DB																									
DEC 01					DEC 01																									
A2054	FEB 23	JUN 21	DEC 06	MAR 01	▲▼ Produce Edits																									
A2058	MAR 16	JUL 13	DEC 21	MAR 16	▲▼ Correct Data Base																									
MAR 01					MAR 01																									
A2060	JUL 14	AUG 03	MAR 17	MAR 31	▲▼ Validity Review/Release DB																									

Activity ID	Planned Start	Planned Finish	Early Start	Early Finish	Gantt Chart (Months: E, J, F, M, A, M, J, J, A, S, O, N, D, J, F, M, A, M, J, J, A, S, O, N, D, J, F, M, A, M, J)																											
Administration					Administration																											
FEB 01					FEB 01																											
A1007	FEB 14	MAR 07	FEB 16A	MAR 09A																												
JUN 01					JUN 01																											
A2007	JUN 29	JUL 13	JUN 21	JUN 30																												
FEB 01					FEB 01																											
A1090	JUL 21	AUG 17	FEB 21	MAR 11																												
MAR 01					MAR 01																											
A1100	AUG 18	AUG 24	MAR 12	MAR 16																												
JUN 01					JUN 01																											
A2090	NOV 27	DEC 22	JUN 21	JUL 11																												
JUL 01					JUL 01																											
A2100	DEC 26	JAN 02	JUL 12	JUL 16																												

Activity ID	Planned Start	Planned Finish	Early Start	Early Finish	Pharmacy R&D																									
					Pharmacy R&D																									
					JAN 01																									
A0005	JAN 03	SEP 15	JAN 03A	JUL 05																										
A1022	JAN 03	JAN 21	JAN 04A	JAN 20A																										
					MAR 01																									
A1024	MAR 08	APR 11	MAR 11A	APR 15A																										
					APR 01																									
A0015	SEP 16	JAN 10	APR 04A	AUG 24																										
A1026	APR 19	APR 25	APR 18A	APR 22A																										
					JUN 01																									
A2022	JUN 01	JUN 21	JUN 01*	JUN 15																										
					JUL 01																									
A2024	JUL 14	AUG 17	JUL 01	JUL 26																										
					AUG 01																									
A0025	JAN 11	JUN 01	AUG 25	DEC 04																										
A2026	AUG 25	AUG 31	AUG 01	AUG 05																										

Activity ID	Planned Start	Planned Finish	Early Start	Early Finish	E J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J																									
Biostatistics					Biostatistics																									
JAN 01					JAN 01																									
A2044	OCT 14	NOV 10	JAN 03A	JAN 31A	▲▼ Prep Stat Analysis Plan																									
A2064	NOV 11	JAN 10	JAN 31A	MAR 17A	▲▼ Design/Program Tables & Listings																									
FEB 01					FEB 01																									
A1044	JUN 08	JUL 06	FEB 11A	MAR 12A	▲▼ Prep Stat Analysis Plan																									
MAR 01					MAR 01																									
A1064	JUL 07	AUG 31	MAR 14A	JUN 03	▲▼ Design/Program Tables & Listings																									
NOV 01					NOV 01																									
A1070	MAR 29	APR 25	NOV 30	DEC 19	▲▼ Produce Tables & Listings																									
DEC 01					DEC 01																									
A1080	APR 26	MAY 23	DEC 20	JAN 10	▲▼ Prep Stat Summary																									
APR 01					APR 01																									
A2070	AUG 04	AUG 31	APR 01	APR 20	▲▼ Produce Tables & Listings																									
A2080	SEP 01	SEP 29	APR 21	MAY 10	▲▼ Prep Stat Summary																									

Activity ID	Planned Start	Planned Finish	Early Start	Early Finish	E J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J																											
					Drug Regulatory Affairs																											
MAY 01					MAY 01																											
A0065	SEP 25	NOV 21	MAY 06	JUN 17																												
JUL 01					JUL 01																											
A0110	JAN 03	APR 16	JUL 17	SEP 30																												
A0120	DEC 26	JUN 11	JUL 12	NOV 09	